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STANDARD FORM 30(continued) 
 
A. The purpose of this bilateral modification is to: 
 

1. Incorporate the requirements to install and O&M Cape Cable Television Distribution System (CCTDS) 
feed to the DET 8 Building 44410 at CCAFS as defined in the contractors change proposal 03-134, 
dated 20 Aug 03.  Total funding in the amount of $15,628 is required for this requirement.  Out of this 
total, $9,233 is related to Technical Support (CLIN 3001), $600 in Award Fee (CLIN 3009AC), and 
$5,795 in the Contractor Acquired Property (CLIN 3010AC).  As a result, total obligated amount for 
this requirement is $15,028 and $600 is held in contingent liability until FDO determination. 

 
2. The total obligated amount for this modification is $15,028. 

 
All changes are denoted by a vertical line in the right margin. 
 
B. Part 1 – THE SCHEDULE 
 

(1) Section A – Contract Form 
 
The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$263,325,969 to $263,340,997 to reflect an increase of $15,028 in the total value of the contract to date. 
 
(2) Section B – Supplies /Services and Price/Cost 

 
FY 03 CLINs 3001 (Technical Support) is increased by $9,233, 3009AC (Award Fee) is increased by $600, 
and 3010AC (Contractor Acquired Property) is increased by $5,795.  Pages B-18, B-19, B-20, B-21, B-22, 
and B-38 are hereby superseded by the attached replacement pages B-18, B-19, B-20, B-21, B-22, and B-
38 marked “Modification P00131”.  
 
(3) Section G – Contract Administration Data 
 
Summary for the Payment Office 
 
The following funding changes are made with this modification: 

                         ACRN DA is increased in the amount of $15,028. 
          The attached replacement page G-1.3 marked “Modification P00131” hereby supersedes Page G-1.3. 

 
C.   All other terms and conditions remain unchanged. 
 
D. Release of Claims:  In consideration of the modification agreed to herein as complete and equitable adjustment 

the contractor releases the government from any and all liability under this contract for further equitable 
adjustment attributable to such facts or circumstances giving rise to the referenced proposal. 

 
 
///////////////////////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION    QTY UNIT  COST   

(CLIN)                
3001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         50,109,570  

  (Operations and Maintenance)           
  (Cost-Plus-Award Fee)           
   From  Change  To        
  Est. Cost  $        50,100,337 $             9,233 $    50,109,570        

3002 RESERVED(Operations and Maintenance)   1 JO  $                        -   
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost              
              

3003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                36,911  
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)         
  Baseline $8.12M           

3003AA Cost-Plus-Fixed Fee           
   From Change  To       

3003AA01 Est. Cost $34,177   $34,177        
   From Change  To       

3003AA02 Fixed Fee $2,734   $2,734        
3003AB Firm Fixed Price           

   From Change  To       
     $                       -   $0  $0         

3004 RESERVED              
3005 PRICE OPTION CLIN -    1 JO  $              183,018  

  WEATHER STATION OBSERVATIONS AT PATRICK AFB        
  (Cost-Plus-Award Fee)    SEE NOTE 3           
   From Change To        
  Est. Cost  $             183,018    $         183,018        

3006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,491,724  
  (Cost-Plus-Award Fee)   SEE NOTE 4           
   From Change To        
  Est. Cost  $          1,491,724  $                   -   $      1,491,724        

3007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           6,995,901  
  (Cost-Plus-Award Fee/LoE)          
   From  Change  To       
  Est. Cost  $          6,995,901   $      6,995,901        
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION   QTY UNIT  COST   

(CLIN)                
3008 DATA REQUIREMENTS     1 JO  $NSP   
3009 AWARD FEE POOL       Available Pool   

  (In accordance with Award Fee Plan)            
3009AA Award Fee Pool Earned       $           1,158,248  

  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3001)       
   From Change To      
  Est. Cost  $          1,158,248  $                   -  $      1,158,248        

3009AB Award Fee Pool Earned       $           1,529,185  
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3001)       
   From Change To      
  Est. Cost  $          1,529,185  $                   -  $      1,529,185        

3009AC Award Fee Pool Available/Earned       $              265,194  
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3001)       
   From Change To      
  Est. Cost  $             264,594 $                600 $         265,194        

3009AD RESERVED        $                        -   
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3002)       
   From Change To      
  Est. Cost              

3009AE RESERVED        $                        -   
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3002)       
   From Change To      
  Est. Cost      $                   -         

3009AF RESERVED        $                        -   
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3002)       
   From Change To      
  Est. Cost      $                   -         

3009AG- 3009AJ  RESERVED              
3009AK Award Fee Pool Earned       $                  4,957  

  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3005)       
   From Change To      
  Est. Cost  $                 4,957   $             4,957        
           

3009AL Award Fee Pool Earned       $                 5,859  
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3005)       
   From Change To      
  Est. Cost  $                 5,859   $             5,859        
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION       COST   

(CLIN)                
3009AM Award Fee Pool Available/Earned       $                     991  

  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3005)       
   From Change To      
  Est. Cost  $                    991   $                991        

3009AN Award Fee Pool Earned       $                40,401  
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3006)       
   From Change To      
  Est. Cost  $               40,401   $           40,401        

3009AP Award Fee Pool Earned       $                47,754  
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3006)       
   From Change To      
  Est. Cost  $               47,754   $           47,754        

3009AQ Award Fee Pool Available/Earned       $                 8,080  
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3006)       
   From Change To      
  Est. Cost  $                 8,080   $             8,080        

3009AR Award Fee Pool Earned       $              259,617  
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3007)       
   From Change To      
  Est. Cost  $             259,617   $         259,617        

3009AS Award Fee Pool Earned       $              229,371  
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3007)       
   From Change To      
  Est. Cost  $             229,371   $         229,371        

3009AT Award Fee Pool Available/Earned       $                39,033  
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3007)       
   From Change To      
  Est. Cost  $               39,033   $           39,033        
             
  TOTAL PROPOSED AWARD FEE                            $           3,588,690  
          
 AWARD FEE EARNED      $           3,275,392  
          
 AWARD FEE held in contingent liability     $              313,298  
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION    QTY UNIT  COST   

(CLIN)                
              

3010 REIMBURSABLE SERVICES           
  (Non-fee bearing)              
            

3010AA Overtime    1 JO  $           5,638,129  
   From Change To       
  Est. Cost  $          5,638,129  $                   -  $      5,638,129        
             

3010AB Travel and Per Diem    1 JO  $          1,041,877  
   From Change To       
  Est. Cost  $          1,041,877  $                   -  $      1,041,877        
            

3010AC Contractor Acquired Property (CAP)   1 JO  $         11,112,845  
   From Change To       
  Funding  $        11,107,050 $             5,795 $    11,112,845       
   Est Amount Unfunded Funded       
  Est. Cost  $        11,112,845   $    11,112,845        
            

3010AD Downrange A&E     1 JO  $           1,620,000  
   From Change To       
  Est. Cost  $          1,620,000  $                   -  $      1,620,000        
            

3010AE Downrange Construction    1 JO  $                66,969  
  Baseline $2.77M          
   From Change To       
  Est. Cost  $               66,969  $                   -  $           66,969        
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ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003)      $         58,780,213  
        
Total Funded Amount (CLINS 3001-3008)   (exclude 3002&3003)    $         58,780,213  
        
ESTIMATED COST (CLIN 3003)                     $                36,911  
        
AWARD FEE held in contingent liability             $              313,298  
        
AWARD FEE Earned              $           3,275,392  
        
ESTIMATED COSTS (CLINS 3010AA - AE)         $         19,479,820  
        
Total Funded Amount (CLINS 3010AA-AE)     $         19,479,820  
        
TOTAL ESTIMATED AMOUNT  FY03      $         81,885,634  
        
TOTAL FUNDED AMOUNT FY03          $         81,572,336  
         
ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003)     
        
ESTIMATED COST (CLIN 3003)                      
        
AWARD FEE (CLINS 3009AD - AT)                 
        
ESTIMATED COSTS (CLINS 3010AA - AE)          
        
TOTAL ESTIMATED AMOUNT  FY03            
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SUMMARY   
1.  Total Phase-in Price $               142,597  
2.  Total Estimated Amount - FY 00 $          35,223,527  
3A.  Total Funded Amount - FY 01  $                         -   
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])   
3B.  Total Funded Amount - FY 01 $          70,704,392  
(CLINs 1002-1010 [exclude 1009AA-AC])   
4A.  Total Estimated Amount - FY 02  $                         -   
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])   
4B.  Total Estimated Amount - FY 02 $          75,698,143     
(CLINs 2002-2010 [exclude 2009AA-AC])   
Total Funded Amount-FY02  $         75,698,143  
(CLINs 2002-2010 [exclude 2009AA-AC])   
5A.  Total Estimated Amount - FY 03 $          81,885,634  
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])   
              Total Funded Amount-FY03 $          81,572,336  
              (CLINs 3001-3010 [exclude 3009AD-AF])   
5B.  Total Estimated Amount - FY 03  $                         -   
(CLINs 3002-3010 [exclude 3009AA-AC])   
6A.  Total Estimated Amount - FY 04 $          67,657,181  
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])   
6B.  Total Estimated Amount - FY 04 $          69,043,921  
(CLINs 4002-4010 [exclude 4009AA-AC])   
7A.  Total Estimated Amount - FY 05 $          68,574,455  
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])   
7B.  Total Estimated Amount - FY 05  $          70,000,884  
(CLINs 5002-5010 [exclude 5009AA-AC])   
8A.  Total Estimated Amount - FY 06 $          69,125,925  
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])   
8B.  Total Estimated Amount - FY 06 $          70,593,219  
(CLINs 6002-6010 [exclude 6009AA-AC])   
TOTAL ESTIMATED AMOUNT FY 00-06 $        473,292,317     
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)   
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PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 

DA 5733400 303 83LE 252R13 010000 554R0 35182F 662400 F62400 $15,028 $73,626,297
DB 5733400 303 83LE 252R1A 010000 554R0 35119F 662400 F62400 $497,725
DC 5733400 303 83LE 252R1C 010000 554R0 33605F 662400 F62400 $64,704
DD 5733400 303 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,911,264
DE 5733400 303 83LE 252R1L 010000 554R0 35895F 662400 F62400 $297,673
DF 5733400 303 83LE 252R1R 040000 554R0 33133F 662400 F62400 $288,429
DG 5733400 303 83LE 252R1S 010000 554R0 33605F 662400 F62400 $22,895
DH 5733400 303 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,789,251
DJ 5733400 303 83LE 252R1W 010000 554R0 35111F 662400 F62400 $194,009
DK 5733400 303 83LE 264D18 010000 554R0 35856F 662400 F62400 $320,000
DL 5733400 303 4750 2CL040 040000 59200 33112F 50300 $4,700
DM 5733400 303 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
DN 9730100 56SA 50-5023 012172.B3000 25GX MIPR3DSFD16020 $1,441
DP 9730100 56SA 50-5023 012172.B3000 21T2 MIPR3DSFD16020 $690
DQ 5733400 303 83LE 264D00 010000 59200 35879F 662400 F62400  $19,000
DR 5733400 303 83LE 264D49 010000 52900 31476F 662400 F62400  $46,128
DS 5733400 303 83LE 264D16 010000 63900 35854F 662400 F62400 $3,000
DT 5733400 303 83LE 264421 010000 53200 31378F 662400 F62400 $39,567
DU 5733400 303 83LE 252R1E 010000 554R0 35953F 662400 F2400  $805,000
DV 5733400 303 83LE 252R1B 010000 554R0 35915F 662400 F62400  $22,000
DW 5733400 303 83LE 264416 010000 63900 35854F 662400 F62400 $28,497
DX 5733400 303 83LE 264418 010000 63900 35856F 662400 F62400 $6,503
DY 5733400 303 83LE 252R1M 010000 554R0 35895F 662400 F62400 $36,000
DZ 5733400 303 83LE 264D51 010000 52400 31378F 662400 F62400  $66,969
D2 5733400 303 83LE 264497 010000 53470 35853F 662400 F62400  $95,593

Total FY03 $15,028 $81,572,335

 
 
PR’S obligated under this modification: 
   
F700MS32660400 $15,028    
    15,028 
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